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ESTIMATE RUN 11/01/2016

ESTIMATE SUMMARY 13:17:10

CONTID: C19315         ESTIMATE NO: 0032 FINL 2005

PCN: 19315-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 EIS: R4 ENVIRONMENTAL MIT PERCENT TIME:

PROJECT NO: NHR400-287                    

US36 EIS: R4 ENVIRONMENTAL MIT

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ROCKY MOUNTAIN EXCAVATING, INC. PAY PERIOD ENDING

651 TOPEKA WAY, SUITE 100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80109     (303)841-0292 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 982,409.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 962,957.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,444.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

99.92%

770.38

0.00

0.00

14,444.36

$

$

$

$

981,639.18

0.00

981,639.18

0.00

981,639.18

0.00

0.00

981,639.18

0.00

AMOUNT DUE 981,639.18 14,444.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,444.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/14/2013

07/11/2016

07/11/2016

11/01/2016

09/12/2013

09/20/2013

10/09/2013

10/14/2013
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PCN: 19315-BID    ESTIMATE RUN 11/01/2016

PROJECT: NHR400-287                    ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0010 Dust Abatement 1.000

0.000

202-04060  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0015 *Unclassified Excavation (Complete In Place) 16,170.000

0.000

203-00010  
 

145,530.0016,170.000

0.00

16,170.000

CY  

9.00000

0020 Stripping 5,060.000

0.000

203-00600  
 

11,638.005,060.000

0.00

5,060.000

CY  

2.30000

0025 Dozing (Landscaping) 30.000

0.000

203-01555  
 

4,500.0030.000

0.00

30.000

HOUR

150.00000

0030 Topsoil 8,470.000

0.000

207-00205  
 

67,760.008,470.000

0.00

8,470.000

CY  

8.00000

0035 Erosion Log (12 Inch) 60.000

0.000

208-00002  
 

270.0060.000

0.00

60.000

LF  

4.50000

0040 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

4.00000

0045 Silt Fence 150.000

0.000

208-00020  
 

300.00150.000

0.00

150.000

LF  

2.00000

0050 Aggregate Bag 52.000

0.000

208-00035  
 

343.2052.000

0.00

52.000

LF  

6.60000

0055 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 19315-BID    ESTIMATE RUN 11/01/2016

PROJECT: NHR400-287                    ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

350.0010.000

0.00

10.000

HOUR

35.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0070 Sweeping (Sediment Removal) 17.000

0.000

208-00106  
 

2,380.0017.000

0.00

17.000

HOUR

140.00000

0075 *Erosion Control Supervisor 51.000

0.000

208-00205  
 

5,100.0051.000

0.00

51.000

HOUR

100.00000

0080 *Seeding (Native) 20.500

0.000

212-00006  
 

12,812.5020.500

0.00

20.530

ACRE

625.00000

0085 *Seeding (Wetlands) 4.900

0.000

212-00028  
 

1,837.504.900

0.00

4.900

ACRE

375.00000

0090 *Soil Conditioning 15.100

0.000

212-00032  
 

36,240.0015.100

0.00

15.130

ACRE

2,400.00000

0095 *Mulching (Weed Free Straw) 15.100

0.000

213-00004  
 

10,192.5015.100

0.00

15.100

ACRE

675.00000

0096 Landscape Weed Barr Fabric MCR 1,185.000

0.000

213-00070  
 

2,725.501,185.000

0.00

1,185.000

SY  

2.30000

0100 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,750.00000

0105 *Landscape Maintenance 1.000

0.000

214-00000  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000
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PCN: 19315-BID    ESTIMATE RUN 11/01/2016

PROJECT: NHR400-287                    ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Deciduous Shrub (1 Gallon Container) 6,028.000

0.000

214-00310  
 

144,672.006,028.000

0.00

6,028.000

EACH

24.00000

0115 *Perennials (1 Quart Container) 2,998.000

0.000

214-00908  
 

22,485.002,998.000

0.00

2,998.000

EACH

7.50000

0120 *Brush Layer Cutting 9,798.000

0.000

214-01010  
 

46,540.509,798.000

0.00

9,798.000

EACH

4.75000

0125 *Transplant Plug 5.000

0.000

215-00600  
 

725.005.000

0.00

5.000

EACH

145.00000

0130 *Transplant Sod 885.000

0.000

215-00700  
 

10,177.50885.000

0.00

885.000

SY  

11.50000

0135 *Herbicide Treatment 183,453.000

0.000

217-00000  
 

36,690.60183,453.000

0.00

183,453.000

SY  

0.20000

0136 Herbicide Treatment MCR 77.000

0.000

217-00020  
 

5,128.2077.000

0.00

77.000

HOUR

66.60000

0140 Noxious Weed Management 1.000

0.000

218-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0145 24 Inch Corrugated Steel Pipe 24.000

0.000

603-10240  
 

2,880.0024.000

0.00

24.000

LF  

120.00000

0150 Fence (Plastic) 1,665.000

0.000

607-11525  
 

5,827.501,665.000

0.00

1,665.000

LF  

3.50000

0155 *Construction Surveying 1.000

0.000

625-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000
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PCN: 19315-BID    ESTIMATE RUN 11/01/2016

PROJECT: NHR400-287                    ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Mobilization 1.000

0.000

626-00000  
 

58,000.001.000

0.00

1.000

L S 

58,000.00000

0165 *Flagging 403.000

0.000

630-00000  
 

12,090.00403.000

0.00

403.000

HOUR

30.00000

0170 *Traffic Control Management 24.000

0.000

630-00012  
 

19,200.0024.000

0.00

24.000

DAY 

800.00000

0175 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

20.004.000

0.00

4.000

EACH

5.00000

0180 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

20.004.000

0.00

4.000

EACH

5.00000

0181 Port Mesg Panel MCR 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

750.00000

0182 Drum Channel Dev MCR 30.000

0.000

630-80360  
 

690.0030.000

0.00

30.000

EACH

23.00000

0183 Port Mesg Panel MCR 1.000

0.000

630-80355  
 

750.001.000

0.00

1.000

EACH

750.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0186 F/A Removal of Culvert MCR 09 4,038.570

0.000

700-70034  
 

4,038.574,038.570

0.00

4,718.220

F A 

1.00000

0190 F/A Incentive 20,000.000

0.000

700-70014  
 

20,000.0020,000.000

0.00

20,000.000

F A 

1.00000
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PCN: 19315-BID    ESTIMATE RUN 11/01/2016

PROJECT: NHR400-287                    ESTIMATE NO: 0032

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A On-The-Job Trainee 344.000

0.000

700-70021  
 

344.00344.000

0.00

344.000

HOUR

1.00000

0196 Rem Tree mcr 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

1.00000

0197 F/A Construction Survey MCR 682.000

0.000

700-70034  
 

682.00682.000

0.00

682.000

F A 

1.00000

0198 Rem Tree 24.000

0.000

202-00010  
 

5,996.4024.000

0.00

24.000

EACH

249.85000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0201 Added Item (Lump Sum)/ Rental Equipment  MCR 1.000

0.000

900-00014  
 

12,977.751.000

0.00

1.000

L S 

12,977.75000

0202 F/A Disposal of Material Trucking Costs MCR 3,224.940

0.000

700-70034  
 

3,224.943,224.940

0.00

3,224.940

F A 

1.00000

CAT 980,139.160.00980,909.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 981,639.160.00$982,409.56$CURRENT AMTPROJECT TOTAL


